Public Information Session April 21, 2021

Scotia-Glenville CENTRAL SCHOOL DISTRICT

Proposed Capital Improvement Project

VOTE!

May 18, 2021: 7 a.m.-9 p.m. Scotia-Glenville High School B-Wing Gymnasium



Agenda

- ✓ Introductions
- ✓ Proposed Scope of Work
- ✓ Proposed Project Schedule
- Project Budget and Financial Information
- ✓ Voting Information
- ✓ Discussion


- Glen-Worden Elementary School \$3.54M
 (27.5% +/- of Total Project Cost)
 - Roof Replacement
 - Heating System Conversion from Steam to Hot Water / Boiler Replacement
 - Canopy Improvements
 - Sidewalk, Ramps, Railing Replacements
 - Masonry Repairs
 - PA System Replacement





Glen-Worden ES

DOMESTIC WATER LINE UPGRADE




- High School \$3M
 (23.5% +/- of Total Project Cost)
 - Replace Galvanized Domestic Water Piping and Recirc.
 Pumps
 - Replacement of Aging Mechanical Units
 - PA System Replacement
 - Area 'C' Sidewalk Replacement / Stormwater Catch Basin Repair





High School




- Glendaal Elementary School \$2.54M
 (20% +/- of Total Project Cost)
 - Roof Replacement
 - Exterior Door Replacements
 - Parking Lot Reconstruction / Sidewalk Repair / Ramp Railing Repair
 - Masonry Repairs
 - PA System Replacement





Glendaal ES




- Sacandaga Elementary School \$1.72M
 (13.5% +/- of Total Project Cost)
 - Sidewalk / Steps / Ramps/ Railing Replacement
 - Replacement of Aging Mechanical Units and Upgrade Controls to DDC
 - PA System Replacement





Sacandaga ES




- Middle School \$1.58M
 (12.5% +/- of Total Project Cost)
 - Parking Reconstruction / Sidewalk Replacement / Bus Drive Improvements
 - Small Gym Rooftop Mechanical Unit Replacement
 - PA System Replacement





Middle School



- Lincoln Elementary School \$253K
 (2% +/- of Total Project Cost)
 - Sidewalk Repair
 - PA System Replacement





- Field House \$76K
 (<1% +/- of Total Project Cost)
 - Abatement of Pipes in Ceiling
 - Exterior Door Replacement
- District Office- \$39K
 (<1% +/- of Total Project Cost)
 - Sidewalk Installation
- Maintenance Building- \$33K
 (<1% +/- of Total Project Cost)
 - Chimney Repair

Proposed Project Schedule

✓ Project Design

May 2021 – September 2021

✓ NYSED Review (permitting)

September 2021 – January 2022

✓ Bidding

January 2022 – March 2022

✓ Construction

April 2022 – August 2023 (assumed, spanning 2 Summers)

Proposed Budget Summary

Glen-Worden E	ES S	3,542,510
	_0	

High School \$3,002,950

Glendaal ES \$2,542,669

Sacandaga ES \$1,728,452

Middle School \$1,580,817

Lincoln ES \$253,962

Field House \$76,382

District Office \$39,051

Maintenance Building \$33,207

Total \$12,800,000

Project Financial Info

√ \$12,800,000 Total Referendum

- \$11,130,000 projected for direct construction cost
- All School Buildings Included in Scope of Work.
 - Replacement of PA Systems throughout District (10%)
 - Mechanical and Plumbing Upgrades (33%)
 - Roof Replacement at Glendaal and Glen Worden Elementary Schools - (20%)
 - Site Safety Improvements throughout District- (13%)

✓ No Increase to the Tax Levy

- 76.5% State Building Aid
- Assumed 95% State Aid Eligible Project Scope
- Large Sum of State Aid Captured Over 15-year Bond Payback
- Project Costs to be Managed within District's Maximum Cost Allowance for State Aid.

Voting Information

✓ For More Information

- Newsletter Distributed to All Residents
- Next Public Information Session: May 5, 2021, 5:30 p.m. (MS)
- Web: scotiaglenvilleschools.org

VOTE!

May 18, 2021: 7 a.m.-9 p.m. Scotia-Glenville High School B-Wing Gymnasium

Call or Email for Absentee Ballots: (518) 347-3600 ext. 73102 / bdelong@sgcsd.net

No Increase to the Tax Levy
As Result of Project

✓ VOTE! May 18, 2021: 7 a.m.-9 p.m. Scotia-Glenville High School B-Wing Gymnasium





